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Project Web Site: http://www.wsdot.wa.gov/Projects/SR99/AuroraBridgeSeismicRetrofit/

SR 99/Aurora Ave-George Washington Memorial Bridge - Seismic
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q4 2006

Q1 2007

Environmental Complete

Right of Way Complete

Q4 2010

Contract Advertisement

Operationally Complete

Q1 2011

Q1 2013

PIN:

Region:

State Route:

Current Status:

109946S

Northwest

SR 99

Completed

As of Date:

Regional Admin:

Legislative Districts:

May 2015

L. Eng

36,43

Project Information

Project Description

Completion of the remaining seismic retrofit work on the SR 99 Aurora Avenue-George 
Washington Memorial Bridge.

Contractor

Anticipated Project Benefits

008080 - Massana Construction, Inc - $6,157,383 - 4/5/11

Award Amount:

Change Orders Web Site:


